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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 964 Date: 06-Nov-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 520

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:05 AM. Crews had to work on the Electro Slag Weld repairs CCO #
358 , work on the skirt grout pad forms , & work on miscellaneous activities on the tower . They started at
7:15 AM.

Rick , Ma , Mike , Paul , & Reggie had to work on the Electro Slag Weld repair & work on ( CCO # 358
) Crews had to prepare their tools , equipments , & wait for the steel to get the required temperature .
They were done at 8:00 AM.

Rick came to the site at 10:00 AM. He had to work on Joint E . Face B . He had to clean grind , heat ,
& weld . He started at 10:30 AM. He was done at 12:00 PM.

In the afternoon , Rick had to switch with Mike . He had to work on Joint L , face B between 3 & 9
meters . He started at 12:45 PM.
( For CCO # 358 . For Rick 3.0 Regular Hours & 2.0 Hours Over Time )

Mike had to work on Joint L . Face B between 3 & 9 meters . He had to clean , grind , & weld . He had
to weld 2 locations . He started at 8:10 AM.

In the afternoon , Mike had to switch with Rick . He had to work on Joint E . Face B between 3 & 9
meters . Mike had to mobilize his tools & equipments. He started at 12;45 PM.
( For CCO # 358 . For Mike 5.0 Regular Hours) .

Reggie came to the site at 1:00 PM. Reggie had to work on Joints P & Q . Reggie had to work on the
heating blanks for both welders . & work with the other crews .
( For CCO # 358 . For Reggie 1.0 Regular Hour & 2.0 Hours Over Time )

Paul had to work on heating blankets for all crews . He had to relocate the blankets when is required ,
monitor the heat , & supply materials to the crews . Paul had to split his time between Item & CCO work
( For CCO # 358 . For Paul 4.0 Regular Hours & 1.0 Hours Over Time ) .

Ma had to work on Joint E . Face A. He had to clean & grind the welds , & work with the QA & QC on
the welds UT .

In addition to that , Ma had to work on Joint J . Face A . He had to clean , & grind the weld . Ma had to
split his time between item & CCO Work .
( For CCO # 358 . For Ma 4.0 Regular Hours & 1.0 Hour Over Time )

Bernie had to cover the CCO activities . He had to work with the welders , VT , & MT the excavations
& welds . Bernie left at 3:00 PM to work on Pier 7 .
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Joe , Ed , Scott , Bernie , & Jessie were on the site . They had to work with the welders on the repairs
& on CCO # 358 , UT , MT , & VT the welds . Check Ed , Joe , & Scott 's report for the welders detailed
activities .

Jose Avila , Carlos , Froylan , Jose P , Jose Jr. , & Vector had to remove the skirt base plate pad grout
forms . Crews had to prepare their tools & equipments They were done at 7:15 AM. Crews had to
remove the back supports , panels , the base boards , & work on house keeping .

Jose Avila had to work with all crews in all areas & he had to supply materials & tools for the crews to
patch the pedestal side walls .

Froylan & Jose P had to work inside the skirt . Jose Jr. & vector had to work on the outside . They had
to clean the pedestal side walls , work on house keeping , & prepare to patch the grout pad . Crews started
at 8:10 AM.

Carlos had to work on house keeping inside the tower shafts & on the top of the footing box .
In addition to that , Carlos had to pull all the materials out of the site , set them on the barge & work

with the other crews in all areas .

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Conco crews came to the site at 7:00 AM. Crews had to work on # 36 replacement bars on the South &
East sides ( CCO # 289 ) & work on # 16 vertical bars on the hoops . They started at 7:10 AM.

Adrian & Luis had to work on the top of the footing box bar replacement . Edgar had to work on the
barge rigging materials to the site & he had to work with the placement crews .

Crews started on the South side . They had to place #36 last bar , adjust , space the bars evenly , & tie
the bars . They started on the South side at 7:20 AM. Crews were done at 8:15 AM. They started on the
East side at 9:10 AM. Crews were done at 10:50 AM.

After that , crews had to work on # 16 vertical bars on the hoops . They started at 11:00 AM. Crews
were done at 1:00 PM.

While Dutra crews were mobilizing the barge South , crews had to work on # 16 vertical bars . Crews
had to place 2 bars for each of the remaining ribs .

Conco crews were done at 1:00 PM. They had to wrap up their tools . They left at 1:10 PM.

Dutra crews came to the site at 7:10 AM. Crews had to work with Conco crews . They had to fly their
materials to the site , cover the top of the footing box after completing the bar placement . ( CCO # 289 )
They had to mobilize the barge to the South side in order to fly the bars to the East side . They were done
at 9:00 AM.& mobilize it for the second time to the West side of the footing box . They were done at 2;10
PM.

Ron & Luke had to work on the top cover . They started to close the South side top cover at 9:40 AM.
Crews had to place back the joist at 0.6 meter at center , lay the plywood cover , & secure them with nails
They were done at 1:00 PM. They started on the East side at 1:10 PM. Crews were done at 2:30 PM.

In addition to that , crews had to work on the barge mobilizations twice , work on house keeping , wrap
up their tools , & equipments.

Dave & Jon Paul had to work on the barge . Dave had to operate the 100 Ton BUCYRUS - ERIES
crane . Jon Paul had to work on the KELSO barge & he had to work with all crews .

( For CCO # 289 . For Dave , Jon Paul , Luke , Ron , & the Equipments. 8.0 Regular Hours )
Dutra crews were done at 3:00 PM. Dutra crews left at 3:10 PM.
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In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Reggie HumphryWelder 3.00 2.00 0.00 5.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 5.00 2.00 0.00 7.00

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JR. JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 1.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0620562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM LUIS CORTEZIronworker 6.00 0.00 0.00 6.00

JNM EDGAR RAMIREZIronworker 6.00 0.00 0.00 6.00

JNM ADRAIN OCHOAIronworker 6.00 0.00 0.00 6.00
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